
COUNCIL COMMUNICATION K 
AGENDA TITLE: 

MEETING DATE: July 1, 1998 

PREPARED BY: Public Works Director 

Contract Change Orders for Hutchins Street Square Conference and Performing Arts Center, 
125 South Hutchins Street 

RECOMMENDED ACTION: This item is for information only. No action is required. 

BACKGROUND INFORMATION: In accordance with the Contract Change Order Policy, the City Council is 
being informed of change orders approved by the City Manager for this 
project since the June 3, 1998, meeting. 

The original contract for this project was $8,262,010.00. The total cost of change orders to date is 
$1,180,385.70 (or 14.3%); of this amount, approximately $1,080,000.00 (9.2%) is due to owner-requested 
additional work. The project is approximately 100 percent complete. Detailed below is a complete description of 
the work involved in the new change orders. More detailed descriptions and backup information for these 
change orders is available in the Public Works Department. 

Chanae Order No. 99 - This change is for the addition of code-required smoke detectors at the 
main lobby and rotunda. ($3,907.96) 
Change Order No. 100 - This change order is for the addition of code-required exit lights at the 
north theater exit to the Fine Arts Building. ($1 ,I 30.85) 
Chanae Order No. 101 - This change order covers the cost of adding lights and electrical power 
outlets at the south planter for future use in the plaza area. ($613.79) 
Chanae Order No. 102 - This change order covers the cost of trenching and placing electrical 
conduit for the main electrical supply wires to the site. ($7,897.81) 
Change Order No. 103 - This change order covers the cost of connecting the existing Senior Center 
water supply to the new water system. ($2,357.25) 
Chanae Order No. 104 - This change order covers the cost of adding two ceiling access doors for 
future maintenance of HVAC equipment. ($304.50) 
Chanae Order No. 105 - This change order covers the cost of new exterior light fixtures on the 
north side of the Conference, Fine Arts and Back Stage buildings. ($2,044.00) 
Chanae Order No. 106 - This change order is to provide code-required lighting control systems to 
meet energy conservation requirements. ($14,906.85) 
Chanae Order No. 107 - This change order covers the cost of adding code-required exit signs at 
the existing Fine Arts Building north doors. ($332.98) 
Chanae Order No. 108 - This change order covers the cost of changing the type of exit light fixtures at 
six locations to allow proper installation per code requirements. ($2,762.1 6) 
Chanae Order No. 109 - This change order is to cover the cost of adding electrical conduits for the 
theatrical sound system. ($2,82555) 
Chanae Order No. 110 - This change order is for the addition of steel supports at the theater handrail 
posts to meet code-required stiffness standards. ($3,476.71) 
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Change Order No. 11 1 - This change order covers the cost of providing a properly sized electric circuit 
breaker for air conditioner #I 1. ($586.95) 
Change Order No. 112 - This change order covers the cost of providing electrical power to the main 
theater lighting control dimmer racks. ($5,739.30) 
Chanae Order No. 1 13 - This change covers the cost of adding electric relays for proper operation 
of bathroom ceiling fans #3 and #4. ($666.75) 
Chanae Order No. 114 - This change order is for providing electric power to the new hot water 
heater at the conference building. ($619.20) 
Change Order No. 115 - This change order covers the cost of adding a step and handrails at the 
Gallery main lobby. ($2,970.96) 
Chanae Order No. 116 - This change order covers the cost of providing 4 foot by 4 foot by 2-inch 
thick steel HVAC floor grilles at the stage floor. This will allow equipment and stage props to be 
used on the stage without damaging the HVAC system. ($5,188.48) 
Chanae Order No. 11 7 - This change order covers the cost of altering the mounting details for the 
main theater house light supports to allow proper placement of the light fixtures and ease in future 
main ten an ce. ($1 0,230.23) 
Change Order No. 11 8 - This change order covers the cost of altering the main concession counter 
for handicap access, altering the back concession counter to allow the installation of the ice 
machine, and added wood paneling at the north rotunda walls. ($2,062.96) 
Change Order No. 119 - This change order covers the cost of new hardware at the orchestra pit 
access door. ($343.30) 
Change Order No. 120 - This change order is for the addition of carpet at the theater midhouse 
“king” aisle. ($385.35) 
Chanae Order No. 121 - This change order covers the cost of miscellaneous plumbing work (replacing 
two kitchen faucets, one toilet, one sink, and rerouting an existing roof drain at the Fine Arts Building). 
($3,670.1 1 ) 
Chanae Order No. 122 - This change order covers the cost of providing a new rubber roofing 
system at the existing Fine Arts Building to replace the current, deteriorated, built-up roof system. 
($27,672.75) 
Chanae Order No. 123 - This change order covers the cost of adding a door at the mechanical 
equipment yard wall to allow exterior access to Fire Department and Pacific Bell personnel. 
($2,506.06) 
Change Order No. 124 - This change order covers the cost of replacing the existing theater cornice 
gutter sump drains with new galvanized sump drains. ($1,883.95) 
Change Order No. 125 - This change order covers the cost of adding a roof-mounted air 
conditioning unit for the theater control room. This unit is required to keep the theatrical sound 
equipment from overheating. ($31,549.62) 

FUNDING: There are sufficient funds budgeted in the Hutchins Street Square Conference and 
Performing Arts Center account to cover these twenty-seven change orders ($1 38,636.38). 
The total contract to date is $9,442,395.70. 

U$Q\ 
Richard C. P r i m w  
Public Works Director 

Prepared by Gary Wiman, Construction Manager 
cc: Fleet and Facilities Manager 

Construction Manager 
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